

Appendix B Timeline for CADS Phase 1.

Section D-1 Developing influence diagrams and measurable attributes

Appendix B Timeline for CADS Phase 1.

Timeline for stakeholder engagement and developing Bayland wide products and subregional decision tools to inform conservation of estuarine ecosystems of SF Bay.

Months	Stakeholder activities	Leadership team activities	Products on CADS website ^a
2013			
August-December		Initial decision framing; Coordinating with leaders of BEHGU on project design	
2014			
January		Scheduling orientation webinars and workshop with core team and all stakeholders; Launching CADS website; Preparing for core team webinar; Drafting invitation for workshop	Save-the-date message for workshop
February	Webinar with core team (Feb. 3rd)	Addressing core-team suggestions for decision framing and stakeholder participation; Preparing for workshop and engaging stakeholders	Powerpoint presentation from core-team webinar; Compilation of core-team suggestions
March-April	Orientation webinars with stakeholders (April 2nd, 16th, 23rd, 30th)	Preparing for workshop and orientation webinars; Refining decision frame; Engaging stakeholders; Reviewing objectives in existing conservation plans; Identifying draft action categories from BEHGU; Responding to questions and comments between webinars; Recruiting second decision analyst	Powerpoint presentations from webinars
May	Workshop with stakeholders (May 20-22nd)	Preparing for workshop; Engaging stakeholders; Refining proposed decision frame	Decision frame; Conservation objectives; Classification of Bayland ecosystems; Action categories; Approach to develop allocation options; Approach to recommend an allocation

^a <https://sites.google.com/site/sfbaystructureddecisionmaking/>

Appendix B Timeline for CADS Phase I.

Section D-1 Developing influence diagrams and measurable attributes

Timeline for stakeholder engagement and developing Bayland wide products and subregional decision tools to inform conservation of estuarine ecosystems of SF Bay, continued.

Months	Stakeholder activities	Leadership team activities	Products on CADS website ^a
2014			
June-December	Completing elicitation process; participating in webinars	Completing elicitation process; conducting decision analysis; organizing webinars; and discussing results	
2015			
January-February	Completing elicitation process; participating in webinars	Completing elicitation process; conducting decision analysis; organizing webinars; drafting report; and discussing results	
